



LIFEBOOK
Implementation Plan
LifeBook

What actually comes next, in the order it should happen

Prepared by LifeBook Inc. • Version 4.0 • September 2026

Earlier revisions of this plan moved from future phases to a status report as more was built. This revision goes one step further: it reorders the remaining work so that validating what exists comes before adding anything new or wiring up remaining infrastructure. Building has outpaced learning whether any of it is wanted — this plan corrects that ordering.

1. What's built and tested (engineering-verified)

- Full core loop: 6-mood check-in → AI content → guided 5-step flow → streak/badges.
- Journeys: 3 authored 5-day journeys, full lifecycle, mood-based recommendation.
- Community: groups, prayer requests, discussions, moderation agent.
- Library, security (CORS + rate limiting), deployment packaging.

2. Immediate next steps, in order — this is the actual plan

1. Recruit 5–10 real users this week. No technical blocker — the app runs today in dev-fallback mode with zero setup. This is a scheduling and outreach task, not an engineering one.
2. Add minimal analytics before or alongside that test — screen views and guided-flow step completion, enough to see where people actually drop off (see Backend Schema, section 6).
3. Watch the mood grid specifically. It has been redesigned three times on reasoning alone; this is the first opportunity to replace reasoning with observation.
4. Name and engage a theological reviewer — even part-time, even a single trusted pastor — before any test group larger than a handful of people you know personally. This has been flagged, unresolved, since the very first review of this product.
5. Only after 1–4: set up a real Firebase project and verify auth end-to-end, deploy the backend to a real URL, and test push notifications on a physical device.
6. Only after the app has demonstrated real retention with real users: pursue a real payment processor and licensed audio/book content — both vendor relationships, not further internal building.

3. What genuinely doesn't exist yet

- Any real user feedback on any product decision made so far.
- Analytics/event tracking of any kind.
- A staffed theological reviewer.
- Real audio narration, licensed book text, a real payment processor, a live deployment URL, a verified Firebase project.

4. The honest summary

This product is engineering-complete for a first real test and has been for several revisions now. It is not yet user-validated in any respect. The risk at this stage is no longer "can this be built" — that question is answered. The risk is spending further sessions adding scope to a product whose core assumptions have never been checked against a real person. The single most valuable next action is the least technically interesting one: put this in front of five people and watch, without explaining anything, what they do.